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ESTIMATE RUN 08/29/2014

ESTIMATE SUMMARY 10:45:48

CONTID: C19489         ESTIMATE NO: 0001 PROG 2005

PCN: 19489-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 VAIL FRONTAGE ROADS PERCENT TIME:

PROJECT NO: NH0702-338                    

I-70 VAIL FRONTAGE ROADS

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/20/2014 DATE TIME STARTED 07/14/2014

556 STRUTHERS AVENUE DATE LET 12/19/2013 DATE WORK BEGAN 07/14/2014

 DATE AWARDED 12/24/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/17/2014 DATE ACCEPTED

GRAND JUNCTION CO 81501                  DATE NOTICE TO PROCEED 07/14/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,698,909.62 PARTICIPATING $ $ 471,192.29

AWARD PROJECT AMT: 3,100,472.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,345.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.98

WORK DAYS

WORK DAYS

12.74%

3,227,717.33

471,192.29

471,192.29

459,847.12

$

$

$

$

471,192.29

0.00

471,192.29

0.00

471,192.29

-11,345.17

0.00

459,847.12

0.00

AMOUNT DUE 459,847.12 459,847.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 459,847.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

25.0 TIME ALLOW: 61

ORIG TIME ALLOW: 61
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PCN: 19489-BID    ESTIMATE RUN 08/29/2014

PROJECT: NH0702-338                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:45:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 0.000

128.150

202-00200  
 

8,727.02128.150

8,727.02

140.000

SY  

68.10000

0010 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

4.000

LF  

47.30000

0015 *Removal of Concrete Curb Ramp 0.000

148.820

202-00206  
 

7,753.52148.820

7,753.52

171.000

SY  

52.10000

0020 *Removal of Asphalt Mat (Planing) 0.000

4,529.910

202-00240  
 

9,739.314,529.910

9,739.31

63,270.000

SY  

2.15000

0025 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,414.000

LF  

4.10000

0030 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

15.000

EACH

390.00000

0035 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

10.000

HOUR

97.50000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

107.00000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

10.000

HOUR

82.10000

0050 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

10.000

HOUR

83.10000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

367.00000
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PCN: 19489-BID    ESTIMATE RUN 08/29/2014

PROJECT: NH0702-338                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:45:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

1.000

203-02330  
 

42.901.000

42.90

130.000

HOUR

42.90000

0065 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

200.000

LF  

4.55000

0070 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

10.000

EACH

23.60000

0075 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

500.000

LF  

1.75000

0080 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,200.001.000

1,200.00

1.000

EACH

1,200.00000

0085 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

20.000

LF  

5.15000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

49.30000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

83.10000

0100 Erosion Control Supervisor 0.000

2.000

208-00206  
 

498.002.000

498.00

14.000

DAY 

249.00000

0105 Reset Brick Pavers 0.000

15.000

210-00300  
 

6,930.0015.000

6,930.00

15.000

SY  

462.00000

0110 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

3.000

EACH

872.00000
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PCN: 19489-BID    ESTIMATE RUN 08/29/2014

PROJECT: NH0702-338                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:45:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

42.000

EACH

75.30000

0120 Adjust Manhole (Special) (30 in) 0.000

0.000

210-04011  
 

0.000.000

0.00

45.000

EACH

159.00000

0125 *Modify Guardrail 0.000

0.000

210-04030  
 

0.000.000

0.00

500.000

LF  

16.40000

0130 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

39.000

EACH

36.40000

0135 Adjust Valve Box (Special) 0.000

0.000

210-04051  
 

0.000.000

0.00

3.000

EACH

123.00000

0140 *Adjust Guardrail 0.000

0.000

210-04200  
 

0.000.000

0.00

3,001.000

LF  

3.60000

0145 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

1,940.00000

0150 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

5,090.00000

0155 *Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

4,310.00000

0160 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.200

ACRE

5,980.00000

0165 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

10.000

HOUR

103.00000
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PCN: 19489-BID    ESTIMATE RUN 08/29/2014

PROJECT: NH0702-338                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:45:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

0.000.000

0.00

851.000

CY  

63.00000

0175 *Hot Mix Asphalt (Grading SX) (75) 0.000

1,907.840

403-34701  
 

104,358.851,907.840

104,358.85

24,457.000

TON 

54.70000

0180 Asphalt Cement Performance Grade (PG 58-28) 0.000

101.170

411-03352  
 

50,585.00101.170

50,585.00

1,468.000

TON 

500.00000

0185 Emulsified Asphalt (Slow-Setting) 0.000

908.090

411-10255  
 

3,178.32908.090

3,178.32

14,722.000

GAL 

3.50000

0190 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,362.000

LF  

20.50000

0195 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

15.000

EACH

590.00000

0200 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

3.75000

0205 *Concrete Sidewalk 0.000

128.150

608-00000  
 

10,354.52128.150

10,354.52

138.000

SY  

80.80000

0210 *Concrete Curb Ramp 0.000

148.790

608-00010  
 

17,854.80148.790

17,854.80

171.000

SY  

120.00000

0215 *Detectable Warnings 0.000

751.600

608-00015  
 

44,043.76751.600

44,043.76

752.000

SF  

58.60000

0220 *Brick Pavers 0.000

90.000

608-00050  
 

4,581.0090.000

4,581.00

90.000

SF  

50.90000
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PCN: 19489-BID    ESTIMATE RUN 08/29/2014

PROJECT: NH0702-338                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:45:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

10.000

EACH

30.80000

0230 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

41.00000

0235 Construction Surveying 0.000

0.500

625-00000  
 

865.000.500

865.00

1.000

L S 

1,730.00000

0240 *Mobilization 0.000

0.500

626-00000  
 

93,020.000.500

93,020.00

1.000

L S 

186,040.00000

0245 *Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

1.000

L S 

6,150.00000

0250 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

842.000

GAL 

70.30000

0255 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

92.220

627-00012  
 

3,310.7092.220

3,310.70

842.000

GAL 

35.90000

0260 *Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

1,860.000

SF  

12.30000

0265 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

1,908.000

SF  

10.30000

0270 *Flagging 0.000

657.750

630-00000  
 

18,877.43657.750

18,877.43

4,000.000

HOUR

28.70000

0275 *Traffic Control Inspection 0.000

15.000

630-00007  
 

3,075.0015.000

3,075.00

24.000

DAY 

205.00000
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PCN: 19489-BID    ESTIMATE RUN 08/29/2014

PROJECT: NH0702-338                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:45:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Control Management 0.000

16.000

630-00012  
 

9,840.0016.000

9,840.00

61.000

DAY 

615.00000

0285 *Flagging Station Light 0.000

0.000

630-80305  
 

0.000.000

0.00

2.000

EACH

103.00000

0290 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

1.000

EACH

195.00000

0295 *Construction Traffic Sign (Panel Size A) 0.000

22.000

630-80341  
 

1,128.6022.000

1,128.60

136.000

EACH

51.30000

0300 *Construction Traffic Sign (Panel Size B) 0.000

2.000

630-80342  
 

112.802.000

112.80

15.000

EACH

56.40000

0305 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

4,100.001.000

4,100.00

2.000

EACH

4,100.00000

0310 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

895.000.500

895.00

2.000

EACH

1,790.00000

0315 *Drum Channelizing Device 0.000

7.000

630-80360  
 

107.807.000

107.80

80.000

EACH

15.40000

0320 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

15.000

EACH

20.50000

0325 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

20.50000

0330 *Traffic Cone 0.000

50.000

630-80380  
 

770.0050.000

770.00

300.000

EACH

15.40000
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PCN: 19489-BID    ESTIMATE RUN 08/29/2014

PROJECT: NH0702-338                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:45:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Channelizing Device (Special) 0.000

0.000

630-80390  
 

0.000.000

0.00

30.000

EACH

15.40000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

122,600.000

F A 

1.00000

0345 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0350 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

280,000.000

F A 

1.00000

0355 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

22,000.000

F A 

1.00000

0360 F/A Asphalt Cement Cost Adjustment 0.000

9,653.940

700-70019  
 

9,653.949,653.940

9,653.94

162,000.000

F A 

1.00000

0370 F/A Repair (Snowmelt/Irrigation) 0.000

0.000

700-70130  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0390 Rem Curb and Gutter MCR 002 0.000

390.500

202-00203  
 

7,419.50390.500

7,419.50

390.500

LF  

19.00000

0395 Rem Conc Pavement MCR 002 0.000

47.360

202-00210  
 

3,173.1247.360

3,173.12

47.360

SY  

67.00000

0400 Conc Pvmt (6 In) MCR 002 0.000

47.360

412-00600  
 

3,078.4047.360

3,078.40

47.360

SY  

65.00000

0405 C and G Ty 2 II-B MCR 002 0.000

406.000

609-21020  
 

11,368.00406.000

11,368.00

406.000

LF  

28.00000
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PCN: 19489-BID    ESTIMATE RUN 08/29/2014

PROJECT: NH0702-338                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:45:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 Const Surveying (Hour) MCR 002 0.000

6.000

625-00001  
 

600.006.000

600.00

6.000

HOUR

100.00000

CAT 441,242.29441,242.293,668,959.62CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 2) 0.000

1.000

620-00002  
 

14,050.001.000

14,050.00

1.000

EACH

14,050.00000

0380 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

14,050.001.000

14,050.00

1.000

EACH

14,050.00000

0385 Sanitary Facility 0.000

1.000

620-00020  
 

1,850.001.000

1,850.00

1.000

EACH

1,850.00000

CAT 29,950.0029,950.0029,950.00CURRENT AMT0400 $ $ $

$ 471,192.29471,192.29$3,698,909.62$CURRENT AMTPROJECT TOTAL


